# EXCEL PAVING COMPANY
## Project Three Week Look Ahead Schedule

**Las Virgenes Road Scenic Corridor Widening**

**Job 5257 Las Virgenes Road**

From 4/18 to 5/7 2015

| | Day | Mon | Tue | Wed | Thu | Fri | Sat | Mon | Tue | Wed | Thu | Fri | Sat | Mon | Tue | Wed | Thu | Fri | Sat |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | Date | 4/18 | 4/19 | 4/20 | 4/21 | 4/22 | 4/23 | 4/25 | 4/26 | 4/27 | 4/28 | 4/29 | 4/30 | 5/2 | 5/3 | 5/4 | 5/5 | 5/6 | 5/7 |
| 1 | Edison | | | | | | S | | | | | | S | | | | | | S |
| 2 | Set up k-rail & Detour (Excel) | | | | | | | | | | | | | | | | | | |
| 3 | Temporary Traffic Control Signal (Excel) | | | | | | | | | | | | | | | | | | |
| 4 | Cut to Face of Soil Nail Wall (Excel) | | | | | | | | | | | | | | | | | | |
| 5 | Fill for Working Platform (Excel) | | | | | | | | | | | | | | | | | | |
| 6 | Survey Wall Points (Excel) | | | | | | | | | | | | | | | | | | |
| 7 | Soil Nail Wall (Subcontractor: Drill Tech) | | | | | | | | | | | | | | | | | | |
| 8 | | | | | | | | | | | | | | | | | | | |
| 9 | | | | | | | | | | | | | | | | | | | |
| 10 | | | | | | | | | | | | | | | | | | | |
| 11 | | | | | | | | | | | | | | | | | | | |
| 12 | | | | | | | | | | | | | | | | | | | |
| 13 | | | | | | | | | | | | | | | | | | | |
| 14 | | | | | | | | | | | | | | | | | | | |

**NOTES: Materials , problems , important items , etc.....**

D = Daytime work — All work Daytime

N = Night work — Traffic Control per Project Specifications maintaining access to schools during morning and afternoon peak periods.