EXCEL PAVING COMPANY

Project Three Week Look Ahead Schedule

Las Virgenes Road Scenic Corridor Widening

Job 5257 Las Virgenes Road

From 7/4 to 7/23 2016

	Day	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat
	Date	**7/4**	**7/5**	**7/6**	**7/7**	**7/8**	**7/9**	**7/11**	**7/12**	**7/13**	**7/14**	**7/15**	**7/16**	**7/18**	**7/19**	**7/20**	**7/21**	**7/22**	**7/23**
	Pour Traffic Signal Foundation (Sub: Ferreira)																		
	Set Traffic Poles (Sub: Ferreira)																		
	Backfill curbs (Excel)	H																	
	Pave from Medow Creek to Lost Hills (Excel)	O																	
1	Design Grade at AE Wright (Excel)	L																	
2	Cat Track Striping (Excel)	I																	
3	Set Traffic Detour at Medow Creek (Excel)	D																	
4	Set Grades (Sub: Case Land)	A																	
5	Sawcut and grind median islands (Excel)	Y																	
6	Grade and place rock on median islands (Excel)																		
7	Install irrigation (sub: Kato)																		
8	Demo and grade for pcc (Excel)																		
9	Pour Driveway & Cross Gutter (Sub: AM Concrete)																		
10																			

NOTES: Materials , problems , important items , etc.....

D = Daytime work

N = Night work

All work Daytime

Traffic Control per Project Specifications keeping access to schools during morning and afternoon peak periods.