EXCEL PAVING COMPANY

Project Three Week Look Ahead Schedule

Las Virgenes Road Scenic Corridor Widening

Job 5257 Las Virgenes Road

From 8/15 to 9/3 2016

	Day	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat
	Date	8/15	8/16	8/17	8/18	8/19	8/20	8/22	8/23	8/24	8/25	8/26	8/27	8/29	8/30	8/31	9/1	9/2	9/3
1	Traffic Loops (Sub: Ferreira)									S									
2	1st coat Striping and Sings (Sub: Superior Pavement Markings)									C									
3	Cleanup (Excel)									H									
4	2nd coat Striping and Signs (Sub: Superior Pavement Markings)									O									
5	Landscaping (Sub: Kato)									O									
6										L									
7										O									
8										P									
9										E									
10										N									
11										S									
12																			
13																			
14																			

NOTES: Materials , problems , important items , etc.....

D = Daytime work

N = Night work

All work Daytime

Traffic Control per Project Specifications keeping access to schools during morning and afternoon peak periods.