EXCEL PAVING COMPANY

Project Three Week Look Ahead Schedule

Las Virgenes Road Scenic Corridor Widening

Job 5257 Las Virgenes Road

From 8/22 to 9/10 2016 revised

	Day	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat
	Date	**8/22**	**8/23**	**8/24**	**8/25**	**8/26**	**8/27**	**8/29**	**8/30**	**8/31**	**9/1**	**9/2**	**9/3**	**9/5**	**9/6**	**9/7**	**9/8**	**9/9**	**9/10**
1	Traffic Loops (Sub: Ferreira)																		
2	2nd coat Striping and Sings (Sub: Superior Pavement Markings)			S										H					
3	Landscaping (Sub: Kato)			C										O					
				H										L					
				O										L					
				O										I					
				L										D					
				O										A					
				P										Y					
				E															
				N															
				S															

NOTES: Materials , problems , important items , etc.....

D = Daytime work — All work Daytime

N = Night work — Traffic Control per Project Specifications keeping access to schools during morning and afternoon peak periods.