LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD Holiday 9/11/2015

Security Paving Company, Inc. Saturday & Sunday

ACTIVITY AND LOCATION	9/14	9/15	9/16	9/17	9/18	9/19	9/20	9/21	9/22	9/23	9/24	9/25	9/26	9/27	9/28	9/29	9/30	10/1	10/2	10/3
NE Quadrant																				
Roadway excavation & fill	x	x	x	x	x			x	x	x	x	x			x	x	x	x	x	
Biologist reports - (every ten days)																				
SWPPP maintenance	x	x	x	x	x			x	x	x	x	x			x	x	x	x	x	
Submittals	x	x	x	x	x			x	x	x	x	x			x	x	x	x	x	
Upcoming Activities																				
Drainage and temporary drainage																				
Restripe LH/AR																				
Repair mainline sign (**completed**)																				
Replace 2 signs LH NB (**completed**)																				
Temporary Electrical																				