LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD

Contractor - Security Paving Company, Inc. (SPC)

Holiday

Saturday & Sunday (no work)

10/23/2015

ACTIVITY AND LOCATION	10/26	10/27	10/28	10/29	10/30	10/31	11/1	11/2	11/3	11/4	11/5	11/6	11/7	11/8	11/9	11/10	11/11	11/12	11/13	11/14
NE Quadrant																				
Roadway excavation & fill	x	x	x	x	x			x	x	x	x	x			x	x		x	x	
Biologist reports - (every ten days)																				
SWPPP maintenance	x	x	x	x	x			x	x	x	x	x			x	x		x	x	
Submittals	x	x	x	x	x			x	x	x	x	x			x	x		x	x	
Drainage DS-5 (2 days)	x	x	x	x	x															
Drainage DS-7	x	x	x	x	x			x	x	x	x	x								
SW QUADRANT																				
Drainage DS-15		x	x	x																
NW Quadrant																				
Access Road grading	x	x	x	x	x															
Upcoming Activities																				
Temporary Electrical (probable start 11/02/15))								x	x	x	x	x			x	x		x	x	
Retaining Wall RW1668	x	x	x	x	x			x	x	x	x	x			x	x		x	x	