LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD

Contractor - Security Paving Company, Inc. (SPC)

Holiday

Saturday & Sunday (no work)

11/13/2015

ACTIVITY AND LOCATION	11/15	11/16	11/17	11/18	11/19	11/20	11/21	11/22	11/23	11/24	11/25	####	11/27	11/28	11/29	11/30	12/1	12/2	12/3	12/4
NE Quadrant																				
Roadway excavation & fill		x	x		x	x			x	x	x									
Biologist reports - (every ten days)																				
SWPPP maintenance		x	x	x	x	x			x	x	x					x	x	x	x	x
Submittals		x	x	x	x	x			x	x	x					x	x	x	x	x
Drainage DS-5																				
Drainage DS-7																				
RW 1668					x	x			x	x	x					x	x	x	x	x
PCC for ditches on the hill					x	x			x	x	x					x	x	x	x	x
SE QUADRANT																				
Drainage DS-15 (not scheduled yet)																				
RW 1678 (not scheduled yet)																				
Electrical SB On-ramp									x	x	x									
NW Quadrant																				
Access Road grading																				
SW Quadrant																				
Island Removal LH to AR					x	x			x	x	x									