LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD

Contractor - Security Paving Company, Inc. (SPC)

Holiday

Saturday & Sunday (no work)

11/30/2015

ACTIVITY AND LOCATION	11/29	11/30	12/1	12/2	12/3	12/4	12/5	12/6	12/7	12/8	12/9	####	12/11	12/12	12/13	12/14	12/15	12/16	12/17	12/18
NE Quadrant																				
Roadway excavation & fill		x	x	x	x	x			x	x	x	x	x			x	x	x	x	x
Biologist reports - (every ten days)																				
SWPPP maintenance		x	x	x	x	x			x	x	x	x	x			x	x	x	x	x
Submittals		x	x	x	x	x			x	x	x	x	x			x	x	x	x	x
Drainage DS-5					x	x														
Drainage DS-7		x			x	x														
Drainage DS-3									x	x	x	x	x			x	x	x	x	x
RW 1668					x	x			x	x	x	x	x			x	x	x	x	x
PCC for ditches on the hill									x	x	x	x	x			x	x	x	x	x
SE QUADRANT																				
Drainage DS-15 (not scheduled yet)																				
RW 1678									x	x	x	x	x			x	x	x	x	x
Electrical SB On-ramp									x	x	x	x	x			x	x	x	x	x
NW Quadrant																				
Access Road																				
SW Quadrant																				
Island Removal LH to AR									x	x	x	x	x							