3 WEEK "LOOK-AHEAD" SCHEDULE

Job # 1506

Mulholland Hwy Scenic Corridor Project

	OCTOBER																
DATE	10/12	10/13	10/14	10/15	10/16		10/19	10/20	10/21	10/22	10/23		10/26	10/27	10/28	10/29	10/30
Retaining Wall																	
Excavation for new retaining wall footing/key	X	X	X	X	X												
Excavation for new retaining wall footing								X	X	X							
Installation of retaining wall steel rebar										X	X		X				
Pour Footing														X			
Strip Footing															X	X	
Set Wall Forms																	X
Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)																	
Install RCP/Storm Drain (@City of Los Angeles)																	
Install Biogreen Filter																	
Install Parkway Drain to Biofilter																	
Backfill Curb and Parkway							X	X									
Remove parkway base								X	X								
Pour Concrete on Sidewalk Base																	X
Irrigation																	
Install irrigation sleeves (Paul Revere Dr to Freedom Dr)	X	X	X														