3 WEEK "LOOK-AHEAD" SCHEDULE

Job # 1506

Mulholland Hwy Scenic Corridor Project

	February							March									
DATE	2/22	2/23	2/24	2/25	2/26		2/29	3/1	3/2	3/3	3/4		3/7	3/8	3/9	3/10	3/11
Retaining Wall																	
Install V-Ditch		X	X	X													
Dry Finish Wall										X	X						
Phase 2 Paul Revere Dr. to Mulholland Dr.																	
Make Sidewalk Grade	X	X															
Dump/Finish Base		X	X														
Pour Sidewalk/Ramps					X		X										
Install Mow Curbs									X	X							
In-Pavement Crosswalk									X	X							
Install Electrical Conduit/Foundation			X	X	X												
Striping/Signs					X		X	X						X	X		
Landscape & Irrigation (High School)																	
Raised Grade		X	X														
Install Plants			X	X													
Install Mulch				X	X												
Landscape & Irrigation (Paul Revere to Mulh)																	
Mainline/Wire/Laterals	X	X								X	X		X	X			
Pressure Test		X			X										X		
Layout & Dig Tree Pits			X	X											X	X	X
Install Amendments/Topsoil				X	X											X	X
Percolation Test				X													
Install Trees					X		X	X									
Install Plants									X	X	X						
Complete Bioswale								X	X								
Oak Trees										X	X						
Hydroseed on the Backfill																	
Install Fencing			X	X	X												