3 WEEK "LOOK-AHEAD" SCHEDULE

Job # 1506

Mulholland Hwy Scenic Corridor Project

	March			April												
DATE	**3/28**	**3/29**	**3/30**	**4/1**	**4/2**		**4/4**	**4/5**	**4/6**	**4/7**	**4/8**		**4/11**	**4/12**	**4/13**	**4/14**	**4/15**
Retaining Wall																	
Install Chain Link and Steel Fence																	
Post Staining								X	X	X				X			
Phase 2 Paul Revere Dr. to Mulholland Dr.																	
In-Pavement Crosswalk																	
Grade for Bioswale															X	X	X
Landscape & Irrigation (High School)																	
Check Irrigation System																	
Install Mulch																	
Landscape & Irrigation (Paul Revere to Mulh)																	
Mainline/Wire/Laterals			X	X	X			X			X			X	X		X
Layout & Dig Tree Pits																	
Install Amendments/Topsoil																	
Install Trees	X	X															
Install Plants	X	X							X	X					X	X	
Install Mulch																	