3 WEEK "LOOK-AHEAD" SCHEDULE

Job # 1506

Mulholland Hwy Scenic Corridor Project

	April																
DATE	**4/4**	**4/5**	**4/6**	**4/7**	**4/8**		**4/11**	**4/12**	**4/13**	**4/14**	**4/15**		**4/18**	**4/19**	**4/20**	**4/21**	**4/22**
Retaining Wall																	
Remove Old Chain Link and Clean Area																	X
Post Staining		X	X	X				X									
Phase 2 Paul Revere Dr. to Mulholland Dr.																	
In-Pavement Crosswalk															X	X	
Grade for Bioswale										X	X						
Landscape & Irrigation (High School)																	
Check Irrigation System																	
Install Mulch																	
Landscape & Irrigation (Paul Revere to Mulh)																	
Mainline/Wire/Laterals		X			X			X	X		X		X	X	X	X	X
Layout & Dig Tree Pits																	
Install Amendments/Topsoil																	
Install Trees													X	X	X	X	X
Install Plants			X	X					X	X			X	X	X	X	X
Install Mulch																	