EXCEL PAVING COMPANY

Project Three Week Look Ahead Schedule

Calabasas Blue Area

Job 5265 4240 Las Virgenes Road

From 7/18 **to** 8/6 **2016**

	Day	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat	Mon	Tue	Wed	Thu	Fri	Sat
	Date	**7/18**	**7/19**	**7/20**	**7/21**	**7/22**	**7/23**	**7/25**	**7/26**	**7/27**	**7/28**	**7/29**	**7/30**	**8/1**	**8/2**	**8/3**	**8/4**	**8/5**	**8/6**
1	Install SD (Excel)																		S
2	Survey Water (Diamond West)																		
3	Water Line (Sub: Bali)																		

NOTES: Materials , problems , important items , etc.....

D = Daytime work — All work Daytime

N = Night work — Traffic Control per Project Specifications keeping access to schools during morning and afternoon peak periods.