
LOST HILLS INTERCHANGE PROJECT Holiday Rain (no work)
Contractor - Security Paving Company, Inc. (SPC) Saturday & Sunday (no work) Wet grade (no work)

ACTIVITY AND LOCATION 1/18 1/19 1/20 1/21 1/22 1/23 1/24 1/25 1/26 1/27 1/28 1/29 1/30
NE Quadrant
Roadway excavation & grading LH-3
Subgrade LH-3 & Cl. 3 base x x x x x x x x
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x x
Submittals x x x x x x x x x x
Drainage DS-3, Ds-7 x x x x x
RW 1668 x
Backfill RW 1668 x
LH-2 Subgrade x
PCC for ditches on the hill
Electrical LH-3 (Completed)
NW Quadrant x x
SW15
Access Road 
SE Qadrant
Drainage DS-15 (not scheduled yet)
RW 1676 
Electrical SB On-ramp
SW Quadrant
Temporary electrical
Island Removal LH to AR
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