
LOST HILLS INTERCHANGE PROJECT Holiday Rain (no work)
Contractor - Security Paving Company, Inc. (SPC) Saturday & Sunday (no work) Wet grade (no work)

ACTIVITY AND LOCATION 2/1 2/2 2/3 2/4 2/5 2/6 2/7 2/8 2/9 2/10 2/11 2/12 2/13 2/14 2/15 2/16 2/17 2/18 2/19 2/20
NE Quadrant
Roadway excavation & grading LH-3
Subgrade LH-3 & Cl. 3 base
LH-3 LCB x x x x x
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x x x x x x x
Submittals x x x x x x x x x x x x x x x
Drainage DS-3, DS-1 x x x x x
RW 1668
Backfill RW 1668
LH-2 Subgrade & Cl. 3 AB x x x x x
PCC for ditches on the hill
Electrical LH-3 (Completed)
NW Quadrant
SW15 x x x x x x x x x x x x
Access Road 
SE Qadrant
Drainage DS-15 (not scheduled yet)
RW 1676 
Electrical SB On-ramp x x x x x x x x x x x
SW Quadrant
Temporary electrical x x x x x x x x x x x
Island Removal LH to AR

Schedule is tentative and may change
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