
LOST HILLS INTERCHANGE PROJECT Holiday Rain (no work)
Contractor - Security Paving Company, Inc. (SPC) Saturday & Sunday (no work) Wet grade (no work)

ACTIVITY AND LOCATION 2/8 2/9 2/10 2/11 2/12 2/13 2/14 2/15 2/16 2/17 2/18 2/19 2/20 2/21 2/22 2/23 2/24 2/25 2/26 2/27
NE Quadrant
JPCP LH-3 x x x
HMA LH-3 x x x
LH-3 LCB x x
LH-2 Subgrade & Cl. 3 AB x x x
LH-2 LCB x x
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x x x x x x x
Submittals x x x x x x x x x x x x x x x
Drainage DS-3, DS-1 x
LH-2 Subgrade & Cl. 3 AB x x x x x
PCC for ditches on the hill

NW Quadrant
SW15 x x x x x x x x
Access Road 
SE Qadrant
Drainage DS-15
RW 1676 
Temporary Electrical SB On-ramp x x x x x x x x x x
SW Quadrant
Temporary electrical SB Off-ramp x x x x x x x x x x x x
Island Removal LH to AR

Schedule is tentative and may change
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