
LOST HILLS INTERCHANGE PROJECT Holiday Rain (no work)
Contractor - Security Paving Company, Inc. (SPC) Saturday & Sunday (no work) Wet grade (no work)

ACTIVITY AND LOCATION 2/29 3/1 3/2 3/3 3/4 3/5 3/6 3/7 3/8 3/9 3/10 3/11 3/12 3/13 3/14 3/15 3/16 3/17 3/18 3/19
NE Quadrant
JPCP LH-3 x x x x x x x
HMA LH-3
LH-3 LCB
LH-2 Subgrade & Cl. 3 AB
LH-2 LCB
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x x x x x x x
Submittals x x x x x x x x x x x x x x x
Drainage DS-3, DS-1
LH-2 Subgrade & Cl. 3 AB
PCC for ditches on the hill
Barrier Rail RW 1668
LH-2 electrical conduits
NW Quadrant
SW15
Access Road 
SE Qadrant
Drainage DS-15
RW 1676 
Temporary Electrical SB On-ramp x x x x x x x x x x x x x x x
SW Quadrant
Temporary electrical SB Off-ramp x x x x x x x x x x x x x x x
Island Removal LH to AR

Schedule is tentative and may change
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