
Lost Hills
US Route 101 Interchange Project

Security Paving Company 
Project Three Week Look Ahead Schedule

From 6/13 to 7/2

Day Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat
Date 6/13 6/14 6/15 6/16 6/17 6/18 6/20 6/21 6/22 6/23 6/24 6/25 6/27 6/28 6/29 6/30 7/1 7/2

1

South Bound On-Ramp 
Retaining Wall Structure 
Excavation/ Over excavation 
footing

2 Pour Lean Conrete Backfill
3 Form Footing
4 Rebar
5 Pour Footing
6 Set Wall Forms
7 Pour Wall

8
Lost Hills North Bound Off-
Ramp Roadway Excavation

9 Pour Lean Concrete Base

10
South Bound On-Ramp Sub 
Grade

11
Asphalt Paving: Lost Hills and 
South Bound Off Ramp

12 Drainage
13 Electrical

* Schedule Subject to Change
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