
Lost Hills

US Route 101 Interchange Project

Security Paving Company 

Project Three Week Look Ahead Schedule

From 6/30 to 7/16

Day Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat

Date 6/27 6/28 6/29 6/30 7/1 7/2 7/4 7/5 7/6 7/7 7/8 7/9 7/11 7/12 7/13 7/14 7/15 7/16

1
Lost Hills: 

- Place Lean Concrete Base

2
NB Off-Ramp

Maintenance Vehicle Pullout

3
Retaining Wall on SB On-Ramp

- Pour Stem

4 - Strip/Form/Pour Haunch

5 - Structural Backfill

6
SB On-Ramp:

- Electrical

7 - Class 2 Base

8 - Lean Concrete Base

9
- Form/Pour Jointed Plain 

Concrete Pavement

* Schedule Subject to Change
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