
Lost Hills
US Route 101 Interchange Project

Security Paving Company 
Project Three Week Look Ahead Schedule

From 7/11 to 7/30

Day Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat
Date 7/11 7/12 7/13 7/14 7/15 7/16 7/18 7/19 7/20 7/21 7/22 7/23 7/25 7/26 7/27 7/28 7/29 7/30

1
South Bound On-Ramp Sub/Base 
Grade

2 Lean Concrete Backfill

3 Form Jointed Plain Concrete 
Pavement

4 Pour Jointed Plain Concrete 
Pavement  

5
South Bound On-Ramp Retaining 
Wall Structure Backfill

6 Form/Pour 736 Barrier
7 Sound Wall Clear/Grub
8 Asphalt Concrete Paving

* Schedule Subject to Change
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