
Lost Hills
US Route 101 Interchange Project

Security Paving Company
Project Three Week Look Ahead Schedule

From 9/1 to 9/17

Day Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat
Date 8/29 8/30 8/31 9/1 9/2 9/3 9/5 9/6 9/7 9/8 9/9 9/10 9/12 9/13 9/14 9/15 9/16 9/17

1 Stormdrain #6 & #7

2
SB On‐Ramp (LH‐5)
‐ Subgrade & Base

3
SB On‐Ramp (LH‐5)
‐ Lean Concrete Base (LCB)

4
NB On & Off‐Ramp (LH‐2 & LH‐3)
‐ Concrete Barriers

5
Temporary NB On‐Ramp
‐ Base

6 Submit Shoring Plan

7
SB On‐Ramp (LH‐5) & Temporary 
NB On‐Ramp (TR Line)
‐ Pave

Week of 19th

8
SB On‐Ramp
‐ Electrical

9
SB On‐Ramp
‐ Signal Work

* Schedule Subject to Change
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