
LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD Holiday
Security Paving Company, Inc. Saturday & Sunday

ACTIVITY AND LOCATION 9/7 9/8 9/9 9/10 9/11 9/12 9/13 9/14 9/15 9/16 9/17 9/18 9/19 9/20 9/21 9/22 9/23 9/24 9/25 9/26
NE Quadrant
Roadway excavation & fill x x x x x x x x x x x x x x
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x x x x x x
Submittals x x x x x x x x x x x x x x

Upcoming Activities
Drainage and temporary drainage
Restripe LH/AR
Repair mainline sign
Replace 2 signs LH NB
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