
Lost Hills
US Route 101 Interchange Project

Security Paving Company
Project Three Week Look Ahead Schedule

From 9/15 to 10/1

Day Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat
Date 9/12 9/13 9/14 9/15 9/16 9/17 9/19 9/20 9/21 9/22 9/23 9/24 9/26 9/27 9/28 9/29 9/30 10/1

1 Grade Temporary Line
2 Drainage System 6

3
Jointed Plain Concrete Pavement 
for SB On‐Ramp

4
Asphalt Concrete/Portland Cement 
Concrete Removals for SB Off‐
Ramp

5 Asphalt Concrete Temporary Line
6 Open Temporary Line
7 Drainage System 8

* Schedule Subject to Change


