
LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD Holiday
Security Paving Company, Inc. Saturday & Sunday

ACTIVITY AND LOCATION 9/21 9/22 9/23 9/24 9/25 9/26 9/27 9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5 10/6 10/7 10/8 10/9 10/10
NE Quadrant
Roadway excavation & fill x x x x x x x x x x x x x x x
Biologist reports - (every ten days) x
SWPPP maintenance x x x x x x x x x x x x x x x
Submittals x x x x x x x x x x x x x x x

Upcoming Activities

Restripe LH/AR (extra work) X
Temporary Electrical (probable start 10/5/15)) ? ?
Drainage DS 5 x x x x x x x x
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