
LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD Holiday
Security Paving Company, Inc. Saturday & Sunday

ACTIVITY AND LOCATION 10/16 10/17 10/14 10/15 10/16 10/17 10/18 10/19 10/20 10/21 10/22 #### 10/24 10/25 10/26 10/27 10/28 10/29 10/30 10/31
NE Quadrant
Roadway excavation & fill x x x x x x x x x x x x x x x
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x x x x x x x
Submittals x x x x x x x x x x x x x x x
Drainage DS-5 x x x x x x x x x x
Drainage DS-7 x x x x x x x x x x
SW QUADRANT
Drainage DS-15 x x x
NW Quadrant
Access Road grading x x x x x x x x x x

Upcoming Activities
Temporary Electrical (probable start 10/26/15)) x x x x x x x x x x
Retaining Wall RW1668 x x x x x x x x x x
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