
Lost Hills
US Route 101 Interchange Project

Security Paving Company
Project Three Week Look Ahead Schedule

From 10/27 to 11/11

Day Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat
Date 10/24 10/25 10/26 10/27 10/28 10/29 10/30 10/31 11/01 11/02 11/03 11/04 11/05 11/06 11/07 11/08 11/09 11/10 11/11 11/12

1
Screen Wall 15 (form, pour, strip)

2 Retaining Wall 1687 Excavation

3
Retaining Wall 1687 Slurry Backfill

4
Retaining Wall 1687 Foting  (form, 
pour, strip)

5
AC Dike @ temporary NB on-ramp

6 Stage 3A striping
7 Stage 3A signage
8 Stage 3A electrical
9 K-rail

10 Temporary light @ Canwood
11 Removal of NB on-ramp

Night Work
* Schedule Subject to Change
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