
LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD Holiday
Contractor - Security Paving Company, Inc. (SPC) Saturday & Sunday (no work)

ACTIVITY AND LOCATION 11/2 11/3 11/4 11/5 11/6 11/7 11/8 11/9 11/10 11/11 11/12 #### 11/14 11/15 11/16 11/17 11/18 11/19 11/20 11/21
NE Quadrant
Roadway excavation & fill x x x x x x x x x x x x x x
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x x x x x x
Submittals x x x x x x x x x x x x x x
Drainage DS-5 (2 days)
Drainage DS-7 x x x x x x x x x
RW 1668 x x x x x x x x x x x x x x
SE QUADRANT
Drainage DS-15 x x x x
RW 1678 x x x x x x x x x
Electrical SB On-ramp x x x x x x x
NW Quadrant
Access Road grading x x x x

SW Quadrant
Island Removal LH to AR x x x x x x x x x x x x
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