
LOST HILLS INTERCHANGE PROJECT THREE WEEK LOOKAHEAD Holiday
Contractor - Security Paving Company, Inc. (SPC) Saturday & Sunday (no work)

ACTIVITY AND LOCATION 11/21 11/22 11/23 11/24 11/25 11/26 11/27 11/28 11/29 11/30 12/1 12/2 12/3 12/4 12/5 12/6 12/7 12/8 12/9 12/10
NE Quadrant
Roadway excavation & fill x x x x x x x x x x x x x
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x x x x x
Submittals x x x x x x x x x x x x x
Drainage DS-5 x x x
Drainage DS-7 x x x
Drainage DS-3 x x x x x
RW 1668 x x x x x x x x x x
PCC for ditches on the hill x x x x x x x x x x
SE QUADRANT
Drainage DS-15 (not scheduled yet)
RW 1678 (not scheduled yet) x x x x x x x x x x
Electrical SB On-ramp x x x x x x x x x x
NW Quadrant
Access Road 

SW Quadrant
Island Removal LH to AR x x x x x
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