LOST HILLS INTERCHANGE PROJECT

Contractor - Security Paving Company, Inc. (SPC)

ACTIVITY AND LOCATION

Holiday
Saturday & Sunday (no work)

12/13

12/14

12/15

12/16

HiHH

12/18

12/19

12/20

12/21

12/22

12/23

12/24

12/25

12/26

NE Quadrant

Roadway excavation & grading LH-3

Subgrade LH-3 & CI. 3 base

Biologist reports - (every ten days)

SWPPP maintenance

Submittals

x

x

x

Drainage DS-5

X

x

Drainage DS-7

Drainage DS-3

RW 1668

PCC for ditches on the hill

Temporary Soil Binder

X XXX

XXX |X

XXX [|X

X XXX

XXX |X

SE QUADRANT

Drainage DS-15 (not scheduled yet)

RW 1678

Electrical SB On-ramp

NW Quadrant

Access Road

SW Quadrant

Island Removal LH to AR
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