
LOST HILLS INTERCHANGE PROJECT Holiday
Contractor - Security Paving Company, Inc. (SPC) Saturday & Sunday (no work)

ACTIVITY AND LOCATION 12/27 12/28 12/29 12/30 12/31 1/1 1/2 1/3 1/4 1/5 1/6 1/7 1/8 1/9
NE Quadrant
Roadway excavation & grading LH-3 x x x x x x x x x
Subgrade LH-3 & Cl. 3 base x x x x x
Biologist reports - (every ten days)
SWPPP maintenance x x x x x x x x x
Submittals x x x x x x x x x
Drainage DS-3 x x x x x
RW 1668 x x x x x x x x x
PCC for ditches on the hill x x

SE QUADRANT
Drainage DS-15 (not scheduled yet)
RW 1678 
Electrical SB On-ramp x x x x x
NW Quadrant
Access Road 

SW Quadrant
Island Removal LH to AR
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