
3 WEEK "LOOK‐AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 6/15 6/16 6/17 6/18 6/19 6/22 6/23 6/24 6/25 6/26 6/29 6/30 7/1 7/2 7/3

Phase 1 Paul Revere Dr. to Mulholland Dr.
Remove existing lane striping and install traffic control plan striping X X X
Install traffic control plan (TCP) devices, signs and markings X X X
Install K‐Rail/ Crash cushions in the TCP area X
Sawcut Asphalt Concrete (AC) and Portland Cement Concrete (PCC) on the roadway X X
Break AC and PCC after sawcut X X
Load and haul AC and PCC material for disposal X X X X X X X

Phase 1 Calabasas High
Remove existing lane striping and install traffic control plan striping X X X
Install traffic control plan (TCP) devices, signs and markings X X X
Install K‐Rail/ Crash cushions in the TCP area X
Sawcut of the raised concrete median X X
Break AC and PCC after sawcut X X
Load and haul AC and PCC material for disposal X X
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