
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 9/14 9/15 9/16 9/17 9/18 9/21 9/22 9/23 9/24 9/25 9/28 9/29 9/30 10/1 10/2

Retaining Wall
Backcut for new retaining wall X X X X
Export dirt to landfill X X X X X
Excavation for new retaining wall footing X X X
Installation of retaining wall steel rebar X X

Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)
Install RCP/Storm Drain X X X X
Pour curb and gutter X X
Balance Parkway/Sidewalk X X
Remove Excess Dirt X X
Pour sidewalk/ramps/driveway X X X

Irrigation
Install irrigation sleeves X X

Install irrigation valves and sprinklers X X X X X X X X
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