
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 9/21 9/22 9/23 9/24 9/25 9/26 9/28 9/29 9/30 10/1 10/2 10/5 10/6 10/7 10/8 10/9

Retaining Wall
Backcut for new retaining wall
Export dirt to landfill X X X
Excavation for new retaining wall footing X X X X X X X
Installation of retaining wall steel rebar X

Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)
Install RCP/Storm Drain (@Freedom Dr) X X X X X X
Install RCP/Storm Drain (@City of Los Angeles) X X X X X
Pour curb and gutter
Balance Parkway/Sidewalk
Remove Excess Dirt
Pour sidewalk/ramps/driveway X

Irrigation
Install irrigation sleeves (Paul Revere Dr to Freedom Dr) X X X X X X X X X X X X X
Install irrigation valves and sprinklers
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