
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 9/28 9/29 9/30 10/1 10/2 10/5 10/6 10/7 10/8 10/9 10/12 10/13 10/14 10/15 10/16

Retaining Wall
Backcut for new retaining wall X X
Export dirt to landfill X X
Excavation for new retaining wall footing X X X X X X X
Installation of retaining wall steel rebar X X X X

Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)
Install RCP/Storm Drain (@Freedom Dr) X X X X X
Install RCP/Storm Drain (@City of Los Angeles) X X X X X
Install Biogreen Filter X X
Pour curb and gutter X
Balance Parkway/Sidewalk
Remove Excess Dirt
Pour sidewalk/ramps/driveway

Irrigation
Install irrigation sleeves (Paul Revere Dr to Freedom Dr) X X X X X X X X X X X X X X X
Install irrigation valves and sprinklers X X X X X X X X X X X X
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