
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 10/19 10/20 10/21 10/22 10/23 10/26 10/27 10/28 10/29 10/30 11/2 11/3 11/4 11/5 11/6

Retaining Wall
Install Footing Forms X X X X
Installation of retaining wall steel rebar X X X X X X
Pour Footing X
Strip Footing X X
Set Wall Forms X

Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)
Install RCP/Storm Drain (@City of Los Angeles)
Install Urban Green X X X
Install Parkway Drain to Biofilter X X X
Backfill Biofilter X X
Finish Sidewalk Base X X X
Pour Concrete to Sidewalk/Driveway/Ramp

Irrigation
Install irrigation sleeves (Paul Revere Dr to Freedom Dr)
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