
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 10/26 10/27 10/28 10/29 10/30 11/2 11/3 11/4 11/5 11/6 11/9 11/10 11/11 11/12 11/13

Retaining Wall
Install Footing Forms X X
Installation of retaining wall steel rebar X X X X X X
Pour Footing X
Strip Footing X X
Set Wall Forms X X X X X

Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)
Install RCP/Storm Drain (@City of Los Angeles)
Install Parkway Drain to Biofilter X X
Backfill Biofilter X
Finish Sidewalk Base X X
Pour Concrete to Sidewalk/Driveway/Ramp X X

Irrigation
Install water meter and backflow preventer X X X
Install electrical conduit to irrigation controller X
Install irrigation sleeves X X X
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