
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 11/2 11/3 11/4 11/5 11/6 11/9 11/10 11/11 11/12 11/13 11/16 11/17 11/18 11/19 11/20

Retaining Wall
Install Footing Forms X X
Installation of retaining wall steel rebar X
Pour Footing X
Strip Footing Forms X X
Set Wall Forms X X X X X X
Pour Wall X
Strip Wall Forms X X

Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)
Install RCP/Storm Drain (@City of Los Angeles) X X X X X
Finish sidewalk base X X
Pour sidewalk/driveway/ramp

Calibasas High School
Demo Median Nose
Pour Curb Nosing
AC Pave

Irrigation
Install Water Meter and Backflow Preventer X X X
Install electrical wire to irrigation controller X X
Install irrigation system
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