
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 11/9 11/10 11/11 11/12 11/13 11/16 11/17 11/18 11/19 11/20 11/23 11/24 11/25 11/26 11/27

Retaining Wall
Installation of retaining wall steel rebar X X X
Set wall forms X X X X X X X X X X
Pour concrete for wall X
Strip wall forms X X

Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)
Install RCP/Storm Drain (@City of Los Angeles) X
Restripe at Freedom Dr/Mulholland Hwy

Calibasas High School
Demo median nose
Pour curb nosing
AC Pave

Irrigation
Install planting and amendments X X X X X X X
Install electrical wire to irrigation controller X
Install irrigation system X X X X
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