
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 11/16 11/17 11/18 11/19 11/20 11/23 11/24 11/25 11/26 11/27 11/30 12/1 12/2 12/3 12/4

Retaining Wall
Set wall forms X X X X X X
Pour concrete for wall X X
Strip wall forms X X
Backfill wall X X X

Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)
Demolish Medians in front of Calabasas Highschool X
Pour Curb Nosing  in front of Calabasas Highschool X
Pave Asphalt a in front of Calabasas Highschool X
Restripe at Freedom Dr./Mulholland Hwy. X

Irrigation
Install Irrigation from Paul Revere Dr. to Freedom Dr. X X X X X X X
Install Landscaping X X X
Pothole / Install Irrigation in front of Calabasas Highschool X X X
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