
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

N
DATE 11/30 12/1 12/2 12/3 12/4 12/7 12/8 12/9 12/10 12/11 12/14 12/15 12/16 12/17 12/18 12/21 12/22 12/23 12/24 12/25

Retaining Wall
Strip wall forms X X
Backfill wall X X X X X X X
Dig Footings / Steps X X X
Set Rebar for Footing X X
Form Footing X X X X
Pour Concrete for Footing X
Set wall forms X X X X

Phase 2 Paul Revere Dr. to Mulholland Dr. (N/S)
Install Mow Curbs X X

Irrigation
Install Irrigation from Paul Revere Dr. to Freedom Dr. X X X X X X X X X X
Install Amendments X X X X X
Install Landscaping X X X X X X X
Pothole / Install Irrigation in front of Calabasas Highschool X X X
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