
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

JAN
DATE 12/14 12/15 12/16 12/17 12/18 12/21 12/22 12/23 12/24 12/25 12/28 12/29 12/30 12/31 1/1

Retaining Wall
Excavate Footing X
Form Footing X
Pour Footing X
Set Wall Forms X X X X X X X
Set Wall Rebar X X
Pour Wall X X
Strip Wall
Backfill Wall

Phase 2 Paul Revere Dr. to Mulholland Dr. 
Install Mow Curbs

Irrigation
Install Irrigation from Paul Revere Dr. to Freedom Dr.
Install Amendments
Install Landscaping
Pothole / Install Irrigation in front of Calabasas High school X X X
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