
3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

Mulholland Hwy Scenic Corridor Project

DATE 12/28 12/29 12/30 12/31 1/1 1/4 1/5 1/6 1/7 1/8 1/11 1/12 1/13 1/14 1/15

Retaining Wall
Pour Wall X
Cure Wall X X X X
Strip Wall/Forms X X
Backfill Wall X X X X
Install Back Drains X X X
Excavate Footing X X
Footing Rebar
Form Footing X X
Pour Footing
Set Wall Forms

Phase 2 Paul Revere Dr. to Mulholland Dr. 
Install Mow Curbs
Remove AC/Dike (Freedom/Mulholland Dr.)
Make Curb Grade

Irrigation
Install Irrigation from Paul Revere Dr. to Freedom Dr.
Install Amendments
Install Landscaping
Pothole / Install Irrigation in front of Calabasas High school X X X
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