
DATE 1/4 1/5 1/6 1/7 1/8 1/11 1/12 1/13 1/14 1/15 1/18 1/19 1/20 1/21 1/22

Retaining Wall
Strip Wall X X X

Backfill Wall X X X X

Install Backdrains X X

Ex Footing X X

Footing Rebar X

Form Footing X X X

Pour Footing X

Set Wall Forms X X X
Pour Wall

Phase 2 Paul Revere Dr. to Mulholland Dr. 
Install Mow Curbs

Remove AC/Dike (Freedom/Mulholland Dr.)

Make Curb Grade

Irrigation
Install Irrigation (Paul R to Freedom)

Install Amendments

Install Landscaping

Install Irrigation (High School) X X X X

Rain Days

Mulholland Hwy Scenic Corridor Project
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3 WEEK "LOOK-AHEAD" SCHEDULE
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