
DATE 1/25 1/26 1/27 1/28 1/29 2/1 2/2 2/3 2/4 2/5 2/8 2/9 2/10 2/11 2/12

Retaining Wall
Backfill Wall X X X X
Install Backdrains X X
Footing Rebar X
Pour Footing X
Wall Rebar X
Set Wall Forms X X X
Pour Wall X
Cure Wall X X X X
Strip Wall X X
Install V-Ditch X
Install 42" Safety Rail

Phase 2 Paul Revere Dr. to Mulholland Dr. 
Install Mow Curbs X X
Remove AC/Dike (Freedom-Mulholland Dr) X X
Make Curb Grade X X X
Pour Curb & Gutter X X

Landscape & Irrigation (High School)
Mainline/Wire/Laterals

Layout & Dig Tree Pits X X
Install Amendments/Topsoil X X
Percolation Test X
Install Trees X X

Mulholland Hwy Scenic Corridor Project

January February

3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506


