
DATE 2/1 2/2 2/3 2/4 2/5 2/8 2/9 2/10 2/11 2/12 2/15 2/16 2/17 2/18 2/19
Retaining Wall

Backfill Wall X X X
Install Backdrains
Pour Wall X
Cure Wall X X X
Strip Wall X X
Install V-Ditch X X X
Install 42" Safety Rail X X

Phase 2 Paul Revere Dr. to Mulholland Dr. 
Install Mow Curbs X X
Remove AC/Dike (Freedom-Mulholland Dr) X X
Make Curb Grade X X X X X
Pour Curb & Gutter X X
Coldmill X X
AC Pave X X
Cat-Track Striping X
Loops X
In-Pavement Crosswalk
Make Sidewalk Grade X X X
Pour Sidewalk/Ramps X
Signs

Landscape & Irrigation (High School)
Mainline/Wire/Laterals
Layout & Dig Tree Pits
Install Amendments/Topsoil
Percolation Test
Install Trees

Mulholland Hwy Scenic Corridor Project

3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506
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