
DATE 2/8 2/9 2/10 2/11 2/12 2/15 2/16 2/17 2/18 2/19 2/22 2/23 2/24 2/25 2/26
Retaining Wall

Backfill Wall X X
Install V-Ditch X X X
Install 42" Safety Rail X X

Phase 2 Paul Revere Dr. to Mulholland Dr. 
Install Mow Curbs X X
Remove AC/Dike (Freedom-Mulholland Dr) X X
Make Curb Grade X X
Pour Curb & Gutter X X
Coldmill X X
AC Pave X X
Cat-Track Striping X
Loops X
In-Pavement Crosswalk X X
Make Sidewalk Grade X X X
Pour Sidewalk/Ramps X X
Signs

Landscape & Irrigation (High School)
Install Plants X
Install Mulch X

Landscape & Irrigation (Paul R to Mulh)
Mainline/Wire/Laterals X X X X
Layout & Dig Tree Pits X X X
Install Amendments/Topsoil X X X X
Percolation Test X
Install Trees X X X
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