
DATE 2/15 2/16 2/17 2/18 2/19 2/22 2/23 2/24 2/25 2/26 2/29 3/1 3/2 3/3 3/4
Retaining Wall

Backfill Wall X X X
Install V-Ditch X X X X X
Install 42" Safety Rail

Phase 2 Paul Revere Dr. to Mulholland Dr. 
Install Mow Curbs
Remove AC/Dike (Freedom-Mulholland Dr)
Make Curb Grade
Pour Curb & Gutter
Coldmill X
AC Pave X X
Cat-Track Striping X
Loops X
In-Pavement Crosswalk X X
Make Sidewalk Grade X X X
Pour Sidewalk/Ramps X X
Signs X X X X

Landscape & Irrigation (High School)
Install Plants
Install Mulch

Landscape & Irrigation (Paul R to Mulh)
Mainline/Wire/Laterals X X X
Layout & Dig Tree Pits X X X X
Install Amendments/Topsoil X
Percolation Test X X X
Install Trees
Install Plants X X
Bioswale X X
Oak Trees
Hydroseed
Fencing X X X

Mulholland Hwy Scenic Corridor Project

3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506

FEBRUARY MARCH


	Sheet1

