3 WEEK "LOOK-AHEAD" SCHEDULE

Job # 1506
Mulholland Hwy Scenic Corridor Project

April

DATE

a/11| a/12| a/13| a/14| a/15 a/18| a/19| 4/20

4/21

4/22

4/25

4/26

4/27

4/28

4/29

Retaining Wall

Remove Old Chain Link and Clean Area

Post Staining

Phase 2 Paul Revere Dr. to Mulholland Dr.

In-Pavement Crosswalk

Grade for Bioswale

Landscape & Irrigation (High School)

Check Irrigation System

Install Mulch

Landscape & Irrigation (Paul Revere to Mulh)

Mainline/Wire/Laterals

Layout & Dig Tree Pits

Install Amendments/Topsoil

Install Trees

Install Plants

Install Mulch
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