
DATE 4/18 4/19 4/20 4/21 4/22 4/25 4/26 4/27 4/28 4/29 5/2 5/3 5/4 5/5 5/6
Retaining Wall

Remove Old Chain Link and Clean Area X
Post Staining

Phase 2 Paul Revere Dr. to Mulholland Dr. 
In-Pavement Crosswalk X X X
Grade for Bioswale X X X X X

Landscape & Irrigation (High School)
Check Irrigation System
Install Mulch

Landscape & Irrigation (Paul Revere to Mulh)
Mainline/Wire/Laterals X X X X X X X X X X X X X
Layout & Dig Tree Pits
Install Amendments/Topsoil
Install Trees X X X X X X X X X X X X X X X
Install Plants X X X X X X X X X X X X X X X
Install Mulch X X X
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Mulholland Hwy Scenic Corridor Project

3 WEEK "LOOK-AHEAD" SCHEDULE
Job # 1506
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