
Calabasas Blue Area
Job 5265 4240 Las Virgenes Road From 5/2 to 5/21 2016

Day Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat
Date 5/2 5/3 5/4 5/5 5/6 5/7 5/9 5/10 5/11 5/12 5/13 5/14 5/16 5/17 5/18 5/19 5/20 5/21

1 Pour 1/2 Muse School Driveway Concrete C&G S S S
(Subcontractor: AM Concrete)

2 Backfill Curb
(Excel)

3 Electrical Foundations 
(Sucontractor: Ferreira)

4 Fine Grade Roadway for AC
(Excel)

5 Pour Concrete 1/2 Muse School Driveway & ramps
(Subcontractor: AM Concrete)

6 Layout Detour
(Excel)

7 Install Detour
(Excel)

8 Remove Asphalt Roadway
(Excel)

9 Excavation/Subgrade Preparation
(Excel)

10 Place Rock 
(Excel)

11

12

13

14

NOTES: Materials , problems , important items , etc…..
D = Daytime work All work Daytime
N = Night work Traffic Control per Project Specifications keeping access to schools during morning and afternoon peak periods.

EXCEL PAVING COMPANY
Project Three Week Look Ahead Schedule


